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Greetings all. 
    The USEPA granted our request to replace the daily progress reports with a weekly report thru 
an email dated March 17, 2011.  These weekly reports will be submitted by noon each Wednesday 
and document work completed during the period of the prior Monday thru Sunday.   This weekly 
progress report covers April 4 thru Sunday April 10. 
ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED 
        Cell 6 Assessment: 

1. The QCA report documenting the evaluation and repair of the 
southwestern portion of the E6 liner system was submitted 
February 25, 2011.  We received notification from DOH on March 
1, 2011 concurring that the CQA report was adequate 
documentation of the liner repairs, which allows WMH to resume 
operations in this area.  This project is completed. 
  

2. The northwest section of the Cell E6 liner was also damaged in the 
January 13, 2011 storm.  This area is located directly below the 
section of the storm water diversion system where the open box 
culvert ties into the Hobas pipe.  Consequently, any rock and soil 
material generated from the January storm event and the 
construction of the diversion system in this area had to be 
removed prior to the evaluation and repair of the liner.  This 
material has now been removed from the side slope of the gulch.  
The contractor has completed removing the material that fell 
directly on the liner. Replacement of the final piece of the damaged 
liner was completed on April 1st, and the CQA report submitted on 
April 4th.  This project is completed. 

  
3. All liner repairs resulting from the December/January storm event 

damage have now been completed. 
        Western Storm water Diversion Project (to render functional): 

1)  Diversion Structure:   The diversion structure concrete work is 
complete, clean up and back fill of native stone and soil are scheduled 
for next week. 
2)  Box Culvert:   Rebar work on box culvert walls is ongoing.   The 
contractor continues assembling the wall plate forms and completing 
the associated concrete pours.  Wall pours are scheduled for this 
Thursday and Friday, weather permitting. 
3)  Pipe:   Backfilling of the HOBAS pipe channel is now complete. 
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4)  The diversion structure was functionally complete per the terms of 
Section 19.b. of the AOC as of February 15, 2011. 

        Cell 6 Leachate Riser Restoration: 
1. 35,586 gallons were pumped from the Cell E6 leachate riser 

storage tank since April 4th, and transported to the waste water 
treatment plant.  

2. The south pond area contains no ponded water, and was prepped 
for the next phase of the Western Berm Construction.   Phase III of 
the western berm construction is now complete to elevation 418. 

        Sediment Basin: 
1. DOH provided approval on March 24th to begin using the 

sedimentation basin storm water for on site dust control and 
irrigation.  15,000 gallons of storm water were pumped from the 
sedimentation basin during this reporting period, and used on site 
for dust control and irrigation.  WM dug sumps into the north and 
south end of the sedimentation basin in order to allow storm 
water to bleed out of the sediment, in an effort to dry it out prior 
to removal.   

        Evaluating possible hydraulic head below liner system: 
1. Per the work plan submitted to EPA on 2/1/2011, we have drilled 

to depth at temporary piezometer locations PZ‐1, PZ‐5 and PZ‐6.  
No water was encountered  during the drilling process. Since no 
water was observed, temporary piezometers were not installed.   
The documentation report was submitted on February 25, 2011.  
This project is completed. 

        Beach Assessment Update: 
1. The daily beach assessment phase of this task is complete.  There 

were no calls received at the established beach waste hot line 
during this reporting period. 

  
ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD ­ None 
ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS – None 
Please let me know if you have any questions.    
Best regards, 
  
  
Joe Whelan 
  
General Manager 
Waste Management of Hawaii 
808‐668‐2985, ext. 15 Office 
808‐668‐1366 Fax 
808‐479‐4610 Mobile 
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Waste Management's landfills provide over 17,000 acres of  
protected land for wildlife habitats and 15 landfills are certified  
by the Wildlife Habitat Council.  

  
  
  

Waste Management recycles enough paper every year to save 41 million trees. Please 
recycle any printed emails.  
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